ID	Task Name	Duration	Start	Finish	Predecessors
1	**Requirements sign off by HML**	**1 day**	**Sun 15/08/21**	**Sun 15/08/21**	
2	**UAT 1**	**5 days**	**Mon 09/01/23**	**Fri 13/01/23**	
3	**UAT 2**	**5 days**	**Mon 30/01/23**	**Fri 03/02/23**	
4	**UAT 3/Final Round**	**5 days**	**Mon 20/02/23**	**Fri 24/02/23**	
5	**UAT Sign-off**	**1 day**	**Fri 24/02/23**	**Fri 24/02/23**	**4**
6	**Go-Live**	**0 days**	**Mon 27/02/23**	**Mon 27/02/23**	**5**
7					
8	**Preparation**	**5 days**	**Mon 16/08/21**	**Fri 20/08/21**	
9	Project Kick-off meeting	1 day	Mon 16/08/21	Mon 16/08/21	1
10	Set up Tasks/Configuration	2 days	Tue 17/08/21	Wed 18/08/21	9
11	Database Preparation	1 day	Thu 19/08/21	Thu 19/08/21	10
12	Environment Setup	1 day	Fri 20/08/21	Fri 20/08/21	11
13					
14	**Sprint 1**	**20 days**	**Mon 23/08/21**	**Fri 17/09/21**	**12**
15	Landing Page	7 days	Mon 23/08/21	Tue 31/08/21	12
16	Navigation menu	6 days	Wed 01/09/21	Wed 08/09/21	15
17	Navigation menu collapsed	2 days	Thu 16/09/21	Fri 17/09/21	18
18	Navigation menu expanded	5 days	Thu 09/09/21	Wed 15/09/21	16
19					
20	**Sprint 2**	**20 days**	**Mon 20/09/21**	**Fri 15/10/21**	**14**
21	Sales Menu	3 days	Mon 20/09/21	Wed 22/09/21	14
22	Sales page	4 days	Thu 23/09/21	Tue 28/09/21	21



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Name	Duration	Start	Finish	Predecessors
23	Car Sales filters	6 days	Wed 29/09/21	Wed 06/10/21	22
24	Car details	4 days	Thu 07/10/21	Tue 12/10/21	23
25	Contact Seller	3 days	Wed 13/10/21	Fri 15/10/21	24
26					
27	**Sprint 3**	**20 days**	**Mon 18/10/21**	**Fri 12/11/21**	**20**
28	Seller Details	2 days	Mon 18/10/21	Tue 19/10/21	20
29	Seller Details Private Seller	2 days	Wed 20/10/21	Thu 21/10/21	28
30	Trade-in	6 days	Fri 22/10/21	Fri 29/10/21	29
31	Trade-in Page	4 days	Mon 01/11/21	Thu 04/11/21	30
32	Trade-in estimated price	4 days	Fri 05/11/21	Wed 10/11/21	31
33	Bug fixes from previous sprints	2 days	Thu 11/11/21	Fri 12/11/21	32
34					
35	**Sprint 4**	**20 days**	**Mon 15/11/21**	**Fri 10/12/21**	**27**
36	Trade-in Car	3 days	Mon 15/11/21	Wed 17/11/21	27
37	Staff Login	6 days	Thu 18/11/21	Thu 25/11/21	36
38	Unique Account	3 days	Fri 26/11/21	Tue 30/11/21	37
39	User roles	6 days	Wed 01/12/21	Wed 08/12/21	38
40	Bug fixes from previous sprints	2 days	Thu 09/12/21	Fri 10/12/21	39
41					
42	**Sprint 5**	**20 days**	**Mon 13/12/21**	**Fri 07/01/22**	**35**
43	Staff permissions	4 days	Mon 13/12/21	Thu 16/12/21	35
44	Admin/Super User	6 days	Fri 17/12/21	Fri 24/12/21	43



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Name	Duration	Start	Finish	Predecessors
45	Audit log	2 days	Mon 27/12/21	Tue 28/12/21	44
46	Customer Login link	3 days	Wed 29/12/21	Fri 31/12/21	45
47	Log-in	3 days	Mon 03/01/22	Wed 05/01/22	46
48	Bug fixes from previous sprints	2 days	Thu 06/01/22	Fri 07/01/22	47
49					
50	**Sprint 6**	**20 days**	**Mon 10/01/22**	**Fri 04/02/22**	**42**
51	Log-in for registered customer	2 days	Mon 10/01/22	Tue 11/01/22	42
52	New customer registration	3 days	Wed 12/01/22	Fri 14/01/22	51
53	Customer details	4 days	Mon 17/01/22	Thu 20/01/22	52
54	Car match list for customer	6 days	Fri 21/01/22	Fri 28/01/22	53
55	Customer transaction history	3 days	Mon 31/01/22	Wed 02/02/22	54
56	Bug fixes from previous sprints	2 days	Thu 03/02/22	Fri 04/02/22	55
57					
58	**Sprint 7**	**20 days**	**Mon 07/02/22**	**Fri 04/03/22**	**50**
59	Rental Menu	6 days	Mon 07/02/22	Mon 14/02/22	50
60	Rental page	3 days	Tue 15/02/22	Thu 17/02/22	59
61	Car Rental filters	4 days	Fri 18/02/22	Wed 23/02/22	60
62	Rental reservation	4 days	Thu 24/02/22	Tue 01/03/22	61
63	Rental agreement	1 day	Wed 02/03/22	Wed 02/03/22	62
64	Bug fixes from previous sprints	2 days	Thu 03/03/22	Fri 04/03/22	63
65					
66	**Sprint 8**	**20 days**	**Mon 07/03/22**	**Fri 01/04/22**	**58**



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Name	Duration	Start	Finish	Predecessors
67	Commercial Menu	6 days	Mon 07/03/22	Mon 14/03/22	58
68	Commercial page	3 days	Tue 15/03/22	Thu 17/03/22	67
69	Commercial Vehicle filters	4 days	Fri 18/03/22	Wed 23/03/22	68
70	Fleet Vehicles	2 days	Thu 24/03/22	Fri 25/03/22	69
71	Service Packages	3 days	Mon 28/03/22	Wed 30/03/22	70
72	Bug fixes from previous sprints	2 days	Thu 31/03/22	Fri 01/04/22	71
73					
74	**Sprint 9**	**20 days**	**Mon 04/04/22**	**Fri 29/04/22**	**66**
75	Service Packages	3 days	Mon 04/04/22	Wed 06/04/22	66
76	Service and maintenance Menu	6 days	Thu 07/04/22	Thu 14/04/22	75
77	Service and maintenance page	4 days	Fri 15/04/22	Wed 20/04/22	76
78	Services	5 days	Thu 21/04/22	Wed 27/04/22	77
79	Bug fixes from previous sprints	2 days	Thu 28/04/22	Fri 29/04/22	78
80					
81	**Sprint 10**	**20 days**	**Mon 02/05/22**	**Fri 27/05/22**	**74**
82	Bug fixes from previous sprints	2 days	Mon 02/05/22	Tue 03/05/22	74
83	Tyre service sorting option	4 days	Wed 04/05/22	Mon 09/05/22	82
84	Pre-NCT service	8 days	Tue 10/05/22	Thu 19/05/22	83
85	Service centre recommendations	6 days	Fri 20/05/22	Fri 27/05/22	84
86					
87	**Sprint 11**	**20 days**	**Mon 30/05/22**	**Fri 24/06/22**	**81**
88	Cars Advertisement	6 days	Mon 30/05/22	Mon 06/06/22	81



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Name	Duration	Start	Finish	Predecessors
89	Car advertisement Service for third pa	5 days	Tue 07/06/22	Mon 13/06/22	88
90	Third party advertisement	4 days	Tue 14/06/22	Fri 17/06/22	89
91	Advertised cars	3 days	Mon 20/06/22	Wed 22/06/22	90
92	Bug fixes from previous sprints	2 days	Thu 23/06/22	Fri 24/06/22	91
93					
94	**Sprint 12**	**20 days**	**Mon 27/06/22**	**Fri 22/07/22**	**87**
95	Appointment system is available for permitted users only	7 days	Mon 27/06/22	Tue 05/07/22	87
96	Available appointments	5 days	Wed 06/07/22	Tue 12/07/22	95
97	No appointments	3 days	Wed 13/07/22	Fri 15/07/22	96
98	Book an appointment	3 days	Mon 18/07/22	Wed 20/07/22	97
99	Bug fixes from previous sprints	2 days	Thu 21/07/22	Fri 22/07/22	98
100					
101	**Sprint 13**	**20 days**	**Mon 25/07/22**	**Fri 19/08/22**	**94**
102	Successfully Appointment booked	3 days	Mon 25/07/22	Wed 27/07/22	94
103	Booking Details	3 days	Thu 28/07/22	Mon 01/08/22	102
104	Membership and offers Menu is available for permitted users only	6 days	Tue 02/08/22	Tue 09/08/22	103
105	Membership and offers Menu	6 days	Wed 10/08/22	Wed 17/08/22	104
106	Bug fixes from previous sprints	2 days	Thu 18/08/22	Fri 19/08/22	105
107					
108	**Sprint 14**	**20 days**	**Mon 22/08/22**	**Fri 16/09/22**	**101**
109	Membership details	6 days	Mon 22/08/22	Mon 29/08/22	101



Project: hML Project plan_V_0.2
Date: Sat 31/07/21



ID	Task Name	Duration	Start	Finish	Predecessors
110	Multiple Warranty packages	7 days	Tue 30/08/22	Wed 07/09/22	109
111	Warranty packages can only be offered to customer who purchase HML owned cars	5 days	Thu 08/09/22	Wed 14/09/22	110
112	Bug fixes from previous sprints	2 days	Thu 15/09/22	Fri 16/09/22	111
113					
114	**Sprint 15**	**20 days**	**Mon 19/09/22**	**Fri 14/10/22**	**108**
115	Service reminder report is only available for Authorised staff	8 days	Mon 19/09/22	Wed 28/09/22	108
116	Reminder sent to customer	7 days	Thu 29/09/22	Fri 07/10/22	115
117	Only authorised staff can send the reminder	3 days	Mon 10/10/22	Wed 12/10/22	116
118	Bug fixes from previous sprints	2 days	Thu 13/10/22	Fri 14/10/22	117
119					
120	**Sprint 16**	**20 days**	**Mon 17/10/22**	**Fri 11/11/22**	**114**
121	Special Offers listing and updating.	11 days	Mon 17/10/22	Mon 31/10/22	114
122	Special Offers listed on website for all customers	7 days	Tue 01/11/22	Wed 09/11/22	121
123	Bug fixes from previous sprints	2 days	Thu 10/11/22	Fri 11/11/22	122
124					
125	**Sprint 17**	**20 days**	**Mon 14/11/22**	**Fri 09/12/22**	**120**
126	Report tab is only available for Permitted Staff	10 days	Mon 14/11/22	Fri 25/11/22	120



Project: hML Project plan_V_0.2
Date: Sat 31/07/21



ID	Task Name	Duration	Start	Finish	Predecessors
127	Permitted staff can generate multiple reports	7 days	Mon 28/11/22	Tue 06/12/22	126
128	Bug fixes from previous sprints	3 days	Wed 07/12/22	Fri 09/12/22	127
129					
130	**Sprint 18**	**20 days**	**Mon 12/12/22**	**Fri 06/01/23**	**125**
131	Additional Use Cases identified	15 days	Mon 12/12/22	Fri 30/12/22	125
132	Bug fixes from previous sprints	5 days	Mon 02/01/23	Fri 06/01/23	131
133					
134	**UAT 1**	**5 days**	**Mon 09/01/23**	**Fri 13/01/23**	**130**
135					
136	**Bug Fixes**	**10 days**	**Mon 16/01/23**	**Fri 27/01/23**	**134**
137					
138	**UAT 2**	**5 days**	**Mon 30/01/23**	**Fri 03/02/23**	**136**
139					
140	**Bug Fixes**	**10 days**	**Mon 06/02/23**	**Fri 17/02/23**	**138**
141					
142	**UAT Final**	**5 days**	**Mon 20/02/23**	**Fri 24/02/23**	**140**
143	**UAT Sign off**	**0 days**	**Fri 24/02/23**	**Fri 24/02/23**	**142**
144					
145	**Deployment**	**1 day**	**Mon 27/02/23**	**Mon 27/02/23**	**142**
146	**Live Services**	**0 days**	**Mon 27/02/23**	**Mon 27/02/23**	**145**



Project: hML Project plan_V_0.2
Date: Sat 31/07/21





Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: hML Project plan_V_0.2
Date: Sat 31/07/21

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	